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1.0 INTRODUCTION  
 
1.1  Document Purpose 

This document has been developed to guide individuals and teams that will be involved in conducting 
Technology Readiness Assessments (TRAs) and developing Technology Maturation Plans (TMPs) for the 
U.S. Department of Energy’s Office of Environmental Management (DOE-EM).  The Process Guide is 
intended to be a ‘living document’ and will be modified periodically as the understandings of TRA/TMP 
processes evolve. 

2.0  OVERVIEW OF TECHNOLOGY READINESS ASSESSMENTS AND TECHNOLOGY 
MATURATION PLANS 

 
2.1  Objectives of TRAs and TMPs 

TRAs provide a snapshot in time of the maturity of technologies and their readiness for insertion into the 
project design and execution schedule. TMPs detail the steps necessary for developing technologies that are 
less mature than desired to the point where they are ready for project insertion. TRAs and TMPs are 
effective management tools for reducing technical risk and minimizing potential for technology driven cost 
increases and schedule delays.  
 
2.2  The TRA 

 “A TRA is a systematic, metric-based process and accompanying report that assesses the maturity of 
certain technologies [called Critical Technology Elements (CTEs)] used in systems.” [2003 DoD 
Technology Readiness Assessment Deskbook (updated May 2005)] 

The TRA is an assessment of how far technology development has proceeded. It is not a pass/fail exercise, 
and is not intended to provide a value judgment of the technology developers or the technology 
development program.  A TRA can:  

• Identify the gaps in testing, demonstration and knowledge of a technology’s current readiness 
level and the information and steps needed to reach the readiness level required for successful 
inclusion in the project;  

• Identify at-risk technologies that need increased management attention or additional resources for 
technology development; and 

• Increase the transparency of management decisions by identifying key technologies that have been 
demonstrated to work or by highlighting immature or unproven technologies that might result in 
increased project risk.  

 
A TRA evaluates technology maturity using the Technology Readiness Level (TRL) scale that was 
pioneered by the National Aeronautics and Space Administration (NASA) in the 1980s.  TRL indicates the 
maturity of a given technology, as defined in Table 1.  Figure 1 provides a schematic of the meaning of the 
TRLs in the context of DOE EM projects.  The TRL scale ranges from 1 (basic principles observed) 
through 9 (total system used successfully in project operations). TRL is not an indication of the quality of 
technology implementation in the design.  However, technology testing results are critical in determining 
the TRL.  Testing must be done in the proper environment and the technology tested must be of an 
appropriate scale and fidelity.  TRL requirements and definitions regarding testing “scale,” “system 
fidelity,” and “environment” are provided in Tables 2 and 3. 

 



U.S. DOE Office of Environmental Management  March 2008 
TRA/TMP Process Guide  Page 5 of 48 
   
 

 

Concepts           Lab Scale                                    Bench Scale     Engineering Scale    Full Scale    
Paper                 Pieces                                    Prototypes                                         Plant

Simulants                                        Simulants/Wastes                              Simulants        Wastes

Figure 1  Schematic of DOE Technology Readiness Levels 
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Relative Level of 
Technology 
Development 

Technology 
Readiness 
Level 

TRL Definition Description 

System 
Operations 

TRL 9 Actual system operated 
over the full range of 
expected conditions. 

The technology is in its final form and operated under the full range of operating conditions.  Examples include using the actual system 
with the full range of wastes in hot operations. 

TRL 8 Actual system 
completed and qualified 
through test and 
demonstration. 

The technology has been proven to work in its final form and under expected conditions.  In almost all cases, this TRL represents the end of true system development.  
Examples include developmental testing and evaluation of the system with actual waste in hot commissioning.  Supporting information includes operational procedures 
that are virtually complete. An ORR has been successfully completed prior to the start of hot testing. 

System 
Commissioning 

TRL 7 Full-scale, similar 
(prototypical) system 
demonstrated in relevant 
environment 

This represents a major step up from TRL 6, requiring demonstration of an actual system prototype in a relevant environment.  Examples include testing full-scale 
prototype in the field with a range of simulants in cold commissioning1. Supporting information includes results from the full-scale testing and analysis of the differences 
between the test environment, and analysis of what the experimental results mean for the eventual operating system/environment.  Final design is virtually complete.  

TRL 6 Engineering/pilot-scale, 
similar (prototypical) 
system validation in 
relevant environment 

Engineering-scale models or prototypes are tested in a relevant environment.  This represents a major step up in a technology’s demonstrated readiness.  Examples include 
testing an engineering scale prototypical system with a range of simulants.1 Supporting information includes results from the engineering scale testing and analysis of the 
differences between the engineering scale, prototypical system/environment, and analysis of what the experimental results mean for the eventual operating 
system/environment.  TRL 6 begins true engineering development of the technology as an operational system. The major difference between TRL 5 and 6 is the step up 
from laboratory scale to engineering scale and the determination of scaling factors that will enable design of the operating system. The prototype should be capable of 
performing all the functions that will be required of the operational system. The operating environment for the testing should closely represent the actual operating 
environment.  

Technology 
Demonstration 

TRL 5 Laboratory scale, 
similar system 
validation in relevant 
environment 

The basic technological components are integrated so that the system configuration is similar to (matches) the final application in almost all respects.  Examples include 
testing a high-fidelity, laboratory scale system in a simulated environment with a range of simulants1 and actual waste2.  Supporting information includes results from the 
laboratory scale testing, analysis of the differences between the laboratory and eventual operating system/environment, and analysis of what the experimental results mean 
for the eventual operating system/environment.  The major difference between TRL 4 and 5 is the increase in the fidelity of the system and environment to the actual 
application. The system tested is almost prototypical.  

Technology 
Development 

TRL 4 Component and/or 
system validation in 
laboratory environment 

The basic technological components are integrated to establish that the pieces will work together.  This is relatively "low fidelity" compared with the eventual system.  
Examples include integration of ad hoc hardware in a laboratory and testing with a range of simulants  and small scale tests on actual waste2.  Supporting information 
includes the results of the integrated experiments and estimates of how the experimental components and experimental test results differ from the expected system 
performance goals.  TRL 4-6 represent the bridge from scientific research to engineering. TRL 4 is the first step in determining whether the individual components will 
work together as a system. The laboratory system will probably be a mix of on hand equipment and a few special purpose components that may require special handling, 
calibration, or alignment to get them to function. 

TRL 3 Analytical and 
experimental critical 
function and/or 
characteristic proof of 
concept 

Active research and development (R&D) is initiated.  This includes analytical studies and laboratory-scale studies to physically validate the analytical predictions of 
separate elements of the technology.  Examples include components that are not yet integrated or representative tested with simulants.1 Supporting information includes 
results of laboratory tests performed to measure parameters of interest and comparison to analytical predictions for critical subsystems.  At TRL 3 the work has moved 
beyond the paper phase to experimental work that verifies that the concept works as expected on simulants.  Components of the technology are validated, but there is no 
attempt to integrate the components into a complete system. Modeling and simulation may be used to complement physical experiments. 

Research to 
Prove Feasibility 

TRL 2 Technology concept 
and/or application 
formulated 

Once basic principles are observed, practical applications can be invented.  Applications are speculative, and there may be no proof or detailed analysis to support the 
assumptions.  Examples are still limited to analytic studies.  

Supporting information includes publications or other references that outline the application being considered and that provide analysis to support the concept.  The step 
up from TRL 1 to TRL 2 moves the ideas from pure to applied research. Most of the work is analytical or paper studies with the emphasis on understanding the science 
better. Experimental work is designed to corroborate the basic scientific observations made during TRL 1 work.  

Basic Technology 
Research 

TRL 1 Basic principles 
observed and reported 

This is the lowest level of technology readiness.  Scientific research begins to be translated into applied R&D.  Examples might include paper studies of a technology’s 
basic properties or experimental work that consists mainly of observations of the physical world.  Supporting Information includes published research or other references 
that identify the principles that underlie the technology. 

1  Simulants should match relevant physical and chemical properties. 
2  Testing with as wide a range of actual waste as practicable; and consistent with waste availability, safety, ALARA, cost, and project risk is highly desirable  

Table 1  Technology Readiness Levels 

U.S. DOE Office of Environ
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Table 2  TRL Scale, Fidelity, and Environment Definitions 

Scale 
Full Plant Scale Matches final application 
Engineering Scale1 Typical (1/10 < system < Full Scale) 
Laboratory/Bench1  < 1/10 Full Scale 

1 The Engineering Scale and Laboratory/Bench scale may vary based on engineering judgment. 
  
System Fidelity 

Identical System Configuration -matches final application in all respects 
Similar Systems Configuration -matches final application in almost all 

respects 
Pieces  -system matches a piece or pieces of the 

final application 
Paper  -system exists on paper (i.e., no hardware 

system) 
 
Environment (Waste) 

Operational (Full Range) Full range of actual waste 
Operational (Limited Range) Limited range of actual waste 
Relevant  Simulants plus a limited range of actual 

wastes 
Simulated  Range of simulants 

 
 
 
Table 3  TRL Testing Requirements  

TRL Level Scale of Testing Fidelity Environment1,2

9 Full Identical Operational 
(Full Range) 

8 Full Identical Operational 
(Limited Range) 

7 Full Similar Relevant 
6 Engineering/Pilot 

Scale 
Similar Relevant 

5 Lab/Bench Similar Relevant 
4 Lab Pieces Simulated 
3 Lab Pieces Simulated 
2  Paper  
1  Paper  
1  Simulants should match relevant physical and chemical properties 
2  Testing with as wide a range of actual waste as practicable; and consistent with waste availability, safety , 
ALARA, cost, and project risk is highly desirable 
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In 1999 the General Accounting Office (GAO) (GAO/NSIAD-99-162) recommended that the DoD adopt 
NASA’s TRLs as a means of assessing technology maturity prior to transition.  In 2001, the Deputy 
Undersecretary of Defense for Science and Technology issued a memorandum that endorsed the use of 
TRLs in new major programs.  Subsequently, the DoD developed detailed guidance for performing TRAs 
using TRLs, as defined in the 2003 DoD Technology Readiness Assessment Deskbook (updated in May 
2005 [DOD 2005]).  Recent legislation (2006) has specified that the DoD must certify to Congress that the 
technology has been demonstrated in a relevant environment (TRL 6) prior to transition of weapons system 
technologies to design or justify any waivers. TRL 6 is also often used as the level required for technology 
insertion into design by NASA.  
 
In March of 2007, the GAO recommended that DOE adopt the NASA/DoD methodology for evaluating 
technology maturity. Language supporting the GAO recommendation was incorporated in the House 
version of the 2008 DOE-EM budget legislation.  
  
2.3  The Technology Maturation Plan 

The TMP is a planning document that lays out the activities required to bring immature CTEs up to the 
desired TRL.  It includes preliminary schedules and rough order of magnitude cost estimates that allow 
decision makers to determine the future course of technology development. Normally the TMP will be 
followed by detailed test plans that provide more accurate cost and schedule information that can be 
incorporated into the project baseline.  See Section 4.0 for more information on the TMP. 
 
2.4  The Relationship of TRAs and TMPs to DOE Critical Decisions  

While the TRA/TMP process is not currently required by DOE Order 413.3A, in the realm of program and 
project management, the TRA/TMP process can serve as one of the tools employed to help make the 
Critical Decisions required by DOE Order 413.3A: 
 

The five Critical Decisions are major milestones approved by the Secretarial Acquisition 
Executive or Acquisition Executive that establish the mission need, recommended alternative, 
Acquisition Strategy, the Performance Baseline, and other essential elements required to ensure 
that the project meets applicable mission, design, security, and safety requirements. Each Critical 
Decision marks an increase in commitment of resources by the Department and requires 
successful completion of the preceding phase or Critical Decision. Collectively, the Critical 
Decisions affirm the following: 
 
• There is a need that cannot be met through other than material means [CD-0]; 
• The selected alternative and approach is the optimum solution [CD-1]; 
• Definitive scope, schedule and cost baselines have been developed [CD-2]; 
• The project is ready for implementation [CD-3]; and 
• The project is ready for turnover or transition to operations [CD-4]. 

 
The recommended guidance is to conduct TRAs during conceptual design and preliminary design 
processes; and at least 90 days prior to CD milestones.  Figure 2 shows how TRAs and other key reviews 
support each of the CDs. (There are numerous additional requirements for each CD. See Table 2 of DOE O 
413.3A for a complete listing.)  

 

http://en.wikipedia.org/wiki/General_Accounting_Office
http://en.wikipedia.org/wiki/General_Accounting_Office
http://en.wikipedia.org/wiki/General_Accounting_Office
http://en.wikipedia.org/wiki/General_Accounting_Office
http://en.wikipedia.org/wiki/General_Accounting_Office
http://en.wikipedia.org/wiki/General_Accounting_Office
http://en.wikipedia.org/wiki/General_Accounting_Office
http://en.wikipedia.org/wiki/General_Accounting_Office
http://en.wikipedia.org/wiki/General_Accounting_Office
http://en.wikipedia.org/wiki/General_Accounting_Office
http://en.wikipedia.org/wiki/General_Accounting_Office
http://en.wikipedia.org/wiki/General_Accounting_Office
http://en.wikipedia.org/wiki/General_Accounting_Office
http://en.wikipedia.org/wiki/General_Accounting_Office
http://en.wikipedia.org/wiki/General_Accounting_Office
http://en.wikipedia.org/wiki/General_Accounting_Office
http://en.wikipedia.org/wiki/General_Accounting_Office
http://en.wikipedia.org/wiki/General_Accounting_Office
http://en.wikipedia.org/wiki/General_Accounting_Office
http://en.wikipedia.org/wiki/General_Accounting_Office
http://en.wikipedia.org/wiki/General_Accounting_Office
http://en.wikipedia.org/wiki/General_Accounting_Office
http://en.wikipedia.org/wiki/General_Accounting_Office
http://en.wikipedia.org/wiki/General_Accounting_Office
http://en.wikipedia.org/wiki/General_Accounting_Office
http://en.wikipedia.org/wiki/Technology_Readiness_Level#References
http://en.wikipedia.org/wiki/Technology_Readiness_Level#References
http://en.wikipedia.org/wiki/Technology_Readiness_Level#References
http://en.wikipedia.org/wiki/Technology_Readiness_Level#References
http://en.wikipedia.org/wiki/Technology_Readiness_Level#References
http://en.wikipedia.org/wiki/Technology_Readiness_Level#References
http://en.wikipedia.org/wiki/Technology_Readiness_Level#References
http://en.wikipedia.org/wiki/Technology_Readiness_Level#References
http://en.wikipedia.org/wiki/Technology_Readiness_Level#References
http://en.wikipedia.org/wiki/Technology_Readiness_Level#References
http://en.wikipedia.org/wiki/Technology_Readiness_Level#References
http://en.wikipedia.org/wiki/Technology_Readiness_Level#References
http://en.wikipedia.org/wiki/Technology_Readiness_Level#References
http://en.wikipedia.org/wiki/Technology_Readiness_Level#References
http://en.wikipedia.org/wiki/Technology_Readiness_Level#References
http://en.wikipedia.org/wiki/Technology_Readiness_Level#References


mental Management  March 2008 
ess Guide  Page 9 of 48 

 
 

 

Mission                         Alternative                     Performance                     Construction                    Operations
Need                             Selection                 Baseline                              Start             Start
CD-0                          CD-1                          CD-2                           CD-3                           CD-4

TRA 1                              TRA 2                        TRA 3*                               
(TRL=4)               (TRL=6)                            (TRL=6)

TMP         

Technology                     Conceptual                     Preliminary                            Final                      Operational
Requirements                     Design                         Design Design Readiness

Review                            Review Review Review Review

* TRA 3 required if there is technology modification/change on going from preliminary to final design.

 

Figure 2  Suggested Technology Readiness Assessments and Other Review Requirements for Critical Decisions 

Note:  Refer to Doe Order 413.3A for Critical Decision criteria  

U.S. DOE Office of Environ
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CD-0, Approve Mission Need: identification of a mission-related need and translation of this gap into 
functional requirements for filling the need   
The mission need is independent of a particular solution and should not be defined by equipment, facility, 
technological solution, or physical end item (413.3A).  The focus for Technology Assessment, at this stage, 
is on clear statement of the requirements of the input and the desired output of the process.  For waste 
processing, this would include characterization of the waste as well as definition of requirements for the 
processing and the waste form.  A Technology Requirements Review should be performed to assess the 
adequacy of requirements definition and characterization information and determine if any additional work 
is necessary. If additional work is necessary to adequately define technical scope of the project, a detailed 
plan with a proposed schedule should be developed. 
 
CD-1, Alternative Selection and Cost Range: identification of the preferred technological alternative, 
preparation of a conceptual design, and development of initial cost estimates  
A TRA and a TMP should be performed during conceptual design to support the CD-1 approval process.  A 
TRA/TMP supporting CD-1 may be used to (a) assess the relative maturity and maturation requirements of 
competing technologies and provide a basis for input into the selection amongst them; and/or (b) assess the 
maturity and maturation requirements of the selected technology.  Prior to CD-1 approval, all CTEs of the 
design should have reached TRL 4 and a TMP that details the strategies for bringing all CTEs to TRL 6 
should have been prepared.  If a technology is assessed at less than TRL 4, then the TMP and rationale for 
proceeding with a CTE(s) with a lower TRL(s) should be specifically briefed to the Approval Authority as 
part of the CD-1 approval process. 
 
CD-2, Performance Baseline: completion of preliminary design, development of a performance baseline 
that contains a detailed scope, schedule, and cost estimate  
The process of technology development, in accordance with the approved TMP, should support all CTEs 
reaching TRL 6.  Attainment of TRL 6 indicates that the technology is ready for insertion into detailed 
design.  If a technology is assessed at less than TRL 6, then the TMP and rationale for proceeding with a 
CTE(s) with a lower TRL(s) should be specifically briefed to the Approval Authority as part of the CD-1 
approval process. 
 
 
CD-3, Start of Construction: completion of essentially all design and engineering and beginning of 
construction, implementation, procurement, or fabrication   
A TRA is only required if there is significant technology modification as detailed design work progresses.  
If substantial modification of a technology occurs, the TRA should be performed and a focused TMP 
developed to ensure that the modified technology has attained TRL 6 prior to its insertion into the detailed 
design and baseline. 
 
CD-4, Start of Operations: readiness to operate and/or maintain the system, facility, or capability 
Successful completion of an Operational Readiness Review (ORR) corresponds to attainment of TRL 7/8. 
 
2.5  The Relationship of TRAs and TMPs to External Technical Reviews (ETRs) 

DOE-EM has also recently issued guidance for the conduct of External Technical Reviews (ETRs); as 
described in the Guide: 

“The purpose of an ETR is to reduce technical risk and uncertainty. ETRs provide pertinent 
information for DOE-EM to assess technical risk associated with projects and develop strategies 
for reducing the technical risk, and provide technical information needed to support critical project 
decisions. Technical risk reduction increases the probability of successful implementation of 
technical scope. In general, an ETR assesses technical bases, technology development, and 
technical risk identification and handling strategies.” 

 
The use of these two review processes could overlap.  In general, it is anticipated that TRAs, and the 
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associated TMPs, will be focused on the development status of technologies; ETRs, on the other hand are 
likely to be used for reducing the risk and/or uncertainty associated with a particular technical issue.  If 
there is uncertainty as to which process to use, EM-20 staff should be consulted.  
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3.0 TECHNOLOGY READINESS ASSESSMENT PROCESS  
 
3.1  Process Overview 

The TRA/TMP process diagram is depicted in Figure 3.  Associated detailed guidance is provided in 
Sections 3.4, 3.5 and 4.0.  The TRA is divided into two stages:  assessment planning and assessment 
execution. 

The Assessment Planning Stage (Section 3.4) begins when it is determined that a TRA is required.  
Assessment planning involves selection of the TRA team, development of a TRA Plan and review of 
critical documents.  The Assessment Planning Stage ensures pertinent information required to successfully 
perform the TRA is documented and readily available to the TRA team. 

The Assessment Execution Stage (Section 3.5) begins with the onsite assessment activities.  Assessment 
activities involve identification and evaluation of critical technology elements (CTEs), determination of 
TRLs, TRA reporting and a close-out briefing.  The Assessment Stage ensures appropriate data are 
gathered, appropriate elements are assessed, and assessment results are adequately documented. 

The TMP preparation (Section 4.0) begins after the factual accuracy review is conducted on the drafted 
TRA Report.  The TMP ensures the actions required to develop the technologies to the required levels are 
documented. 

A typical timeline for a TRA is provided in Table 4.  A typical timeline for a TMP is provided in Table 5.  
However, the timing for each of these will vary considerably based on the complexity of the project. 
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Figure 3  Technology Readiness Assessment Process Diagram 

Technology Readiness Assessment Process Flowchart (page 1 of 3)
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Figure 3  Technology Readiness Assessment Process Diagram (continued)  

Technology Readiness Assessment Process Flowchart (page 2 of 3)
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Technology Readiness Assessment Process Flowchart (page 3 of 3)
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Figure 3  Technology Readiness Assessment Process Diagram (continued)  
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Table 4  Typical TRA Timeline 

Activity 
 

Typical Time Frame 
 

TRA Requested  Time 0 
TRA Plan Submitted to EM-20 Week 2 
TRA Team Established by EM-20 Week 8 
Critical Documents Distributed to Team Week 12 
Onsite Assessment Activities Begin Week 16 
Draft TRA Report Issued for Comment Week 20 
Final TRA Report Issued Week 24 
 

 

Table 5  Typical TMP Timeline 

 
Activity 

 

 
Typical Time Frame 

Begin TMP Week 0 
Draft TMP Completed Week 8 
Review TMP Week 10 
Final TMP Week 12 
Prepare Test Plans Including Cost and Schedule Week 20 
Approve Test Plans Week 24 
Incorporate Test Plans Into Baseline Project Dependent 
 
3.2  Key Roles and Responsibilities 

3.2.1  DOE EM 

• Requests a TRA as appropriate. 

• Recommends potential TRA Team candidates to EM-20. 

• Approves TRA Plans for TRAs requested by DOE EM. 

• Reviews drafted TRA Report for TRAs requested by DOE EM. 

• Approves TMP for TRAs requested by DOE EM. 

 
3.2.2  EM-20 

• Owns the TRA/TMP process. 

• Requests a TRA. 

• Provides input to the Requester for development of TRA Plans. 

• Identifies, approves and establishes the TRA Team. 

• Trains team members on the TRA/TMP process. 

• Approves all TRA Plans. 

• Reviews all TRA Reports. 
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• Reviews all TMPs. 

• Briefs TRA team at Kickoff Meeting 

3.2.3  Federal Project Director 

• Requests a TRA. 

• Assigns a DOE Liaison. 

• Prepares TRA Plans for TRAs requested by the Federal Project Director. 

• Requests assignment of Contractor Liaison. 

• Performs factual accuracy review of drafted TRA Report. 

• Reviews and approves TMP.  

• Incorporates TMP details into project risk management plan. 

3.2.4  DOE Liaison 

• Serves as the primary DOE interface with the TRA Team. 

• Reviews and approves the list of reference documents to be provided to the TRA team to ensure 
completeness and absence of bias. 

• Distributes documents assembled by the Contractor Liaison to the TRA Team. 

• Conducts TRA Kickoff Meeting jointly with Team Leader. 

• Provides administrative and technical editing support to the TRA Team as needed. 

• Coordinates the factual accuracy review of the TRA Report. 

• Reviews factual accuracy review comments to ensure they are within the factual accuracy scope. 

• Assembles factual accuracy review comments and forwards to the TRA Team Leader. 

 
3.2.5  Contractor 

• Assigns a Contractor Liaison. 

• Provides technology information in the form of tours, briefings, documents and test information. 

• Performs factual accuracy review of drafted TRA Report. 

• Prepares the TMP. 

• Prepares detailed test plans that implement the TMP. 

• Implements test plans. 

 
3.2.6  Contractor Liaison 

• Compiles and distributes a listing of technology elements to the TRA Team. 

• Serves as the conduit for communication between the TRA Team and Contractor. 

• Coordinates with the Team Leader on arrangements, facilities and resources at the site for the 
assessment. 

• Coordinates briefings and tours of site facilities for the TRA Team as applicable. 

• Coordinates the conduct of the Contractor factual accuracy review of the TRA Report. 
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• Coordinates the Contractor reviews of the TRA report and TMP. 

 
3.2.7  Team Leader 

• Serves as the TRA Team primary point of contact. 

• Reviews Team Members’ qualifications to ensure that the team has the appropriate expertise and 
sufficient capability to execute the assessment. 

• Develops TRA schedule with input from EM-20 and team members. 

• Is accessible during the entire review process, and actively participates in the process described in 
the TRA plan. This commitment includes development of written input, and participation in team 
meetings. 

• Organizes the team’s work and makes assignments so that the Team Members’ on-site time is well 
spent and will provide the required products. 

• Reviews the TRA request to assure that specific topics or emphasis requested are properly 
understood and identified in the TRA plan.  Obtains clarification from the requesting DOE 
official, as appropriate. 

• Coordinates arrangements and agenda for the TRA with the DOE Liaison. 

• Accepts requests for additional information from team members following initial review of 
materials provided in advance; communicates these requests to the DOE Liaison; obtains 
agreement on time for responses to requests. 

• Conducts team conference call approximately two weeks prior to beginning the TRA to confirm 
arrangements and to clarify questions from the team members. 

• Coordinates team’s arrival at the site of the assessment.  Identifies required check-in at site 
security office and time and place for initial team meeting with project officials. 

• Presents initial briefing describing review team charge and review process to on-site project 
participants.  

• Participates as a subject-matter-expert for assigned technology areas. 

• Requires team members to provide summary bases for all TRL determinations to allow team 
review and discussion. 

• Establishes responsibilities among team members and timelines for completion of detailed write-
ups supporting assessment results. 

• Conducts and provides a copy of the exit brief for on-site project participants with support from 
team members as appropriate.  

• Assembles and edits initial and final drafts of the TRA report and all briefings. 

• Reviews and consolidates all Team comments to ensure consistency throughout the report. 

• Provides a draft copy of the report to all members of the Review Team for final consensus on the 
content and to the Federal Project Director for a review for factual accuracy of the observations 
included.  

• Incorporates team member comments as appropriate as the final authority on the report content.  
Corrects errors in fact identified by the project team review.  Because a significant level of effort 
may be required to incorporate comments, the Team Leader may task Team Members to rewrite 
their sections as appropriate. 

• Approves the final report and issues report to the Federal Project Director.  
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3.2.8  Team Members 

• Serve as subject matter experts in technical areas relevant to the technology under review.  They 
are independent from the entities responsible for decision-making and implementation of the 
technology being reviewed.  Specifically, they shall not be individuals who are from offices 
assigned direct line management responsibility for the work being reviewed.  

• Objectively assess technologies, determine associated TRLs and document associated bases for the 
TRL determinations. 

• Review all advanced materials provided prior to the assessment and advise the Team Leader, if 
additional information is needed.   

• Finalize listing of CTEs to be assessed. 

• Participate in all pre-assessment conference calls.  

• Be willing and capable of staying on-site during assessment execution, and to actively participate 
in the process described in the Team Meeting.   

• Ensure receipt of all advance documentation and advise the Team Leader if other arrangements 
need to be made.  

• Participate in the on-site assessment. 

• Submit draft input in accordance with this guidance. 

• Prepare questions resulting from review of advanced material received and provide to Team 
Leader in advance.  Only the Team Leader will coordinate with the site.  

• Communicate directly with identified project participants to clarify understanding of material 
review.  

• Seek clarification from project participants concerning perceived omissions or deficiencies.  

• Prepare written comments on a timely basis as required by the Review.  

• Ensure their comments are unclassified and coordinate their comments with an Authorized 
Derivative Classifier if there is a question.  

• Review draft report to assure determinations are accurately described and to identify possible 
conflicts.  

• Ensure availability for follow-up consultations. 

 

3.3  TRA Team Independence  

Independence of the TRA Team (Team Leader and Team Members) is a key requirement for conducting 
TRAs.  Ideally, the TRA Team should be comprised of individuals from a different organization and site 
than is being assessed.  In any event, the Team Leader should be a DOE employee (or DOE consultant) 
from a different organization than is being assessed.  However, selection of purely independent TRA 
Teams may not be possible due to the subject matter being assessed, the availability of subject matter 
experts, and the timing of assessments.  As a minimum, the Team Leader and Team Members must be 
independent from the project team implementing the technical scope; the Team Leader should not be from 
the organization responsible for the implementation of the technology being assessed.  For example, Team 
Members should not be DOE employees or contractors affiliated with the project (or competing projects) to 
be reviewed.   

Any exceptions to the guidelines for TRA Team independence require approval by EM-20. 
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3.4  Assessment Planning 

The steps in planning a TRA are summarized below.  These steps are illustrated in the Technology 
Readiness Assessment Process Diagram in Figure 3, and additional information regarding the major steps is 
provided in the sections that follow. 

1. DOE EM, EM-20, or the Federal Project Director requests a TRA.  The TRA Request must be 
written to include a brief description of scope, desired completion date, funding source and the 
purpose for the request (e.g., upcoming critical decision, technology down selection).  An annual 
schedule of TRAs will be established for DOE EM projects. 

2. The Federal Project Director, with input from EM-20, develops a TRA Plan that outlines how the 
review will be conducted. The TRA Plan contains the elements detailed in Section 3.4.1 and in 
Attachment A.  

3. The TRA Requester and EM-20 approve the TRA Plan and forward the approved plan to the 
Federal Project Director. 

4. EM-20, with input from other entities with a vested interest (e.g., DOE EM, the Federal Project 
Director), establishes the TRA Team.  In establishing the team, EM-20 ensures available funding, 
approved contractual agreements and Team Member availability.  Refer to Section 3.3 for 
guidance regarding Team independence. 

5. The Federal Project Director assigns a DOE Liaison. 

6. The Contractor assigns a Contractor Liaison. 

7. The Contractor Liaison compiles a listing of reference documents for the technology to be 
reviewed and distributes critical documents to the DOE Liaison who forwards them to the TRA 
Team.  Considerations for the identification and distribution of critical documentation are 
provided in Section 3.4.2. 

8. The Team Leader conducts a pre-assessment team training meeting.  The purpose of the pre-
assessment team training meeting is to provide the team an overview of the TRA/TMP process, to 
review the TRA Plan, and the subject technology. 

9. The TRA Team develops and finalizes the TRA meetings schedule. 

10. The Contractor Liaison coordinates availability of onsite resources/equipment needed by the TRA 
Team.  Typical considerations regarding onsite meeting facilities and resources are provided in 
Section 3.4.3. 

11. Table 6 provides a listing of implementation tips for Assessment Planning. 

 
3.4.1  TRA Plan 

The Federal Project Director is responsible for developing the Plan.  The Plan is a detailed working plan for 
conduct of the TRA.  Successful implementation of the plan relies on the Review Team, DOE EM-20, and 
the Contractor.  Therefore, the Federal Project Director should actively seek the input of these entities 
during development of the plan.  The developed Plan is submitted by the Federal Project Director to the 
TRA Requester and DOE EM-20 for approval.  DOE EM-20 ensures allocation of required funding.   

The TRA Plan:  

• Identifies the TRA requester. 
• Identifies the technology (or technologies) being assessed. 
• Establishes the scope of the assessment. 
• Provides a listing of the TRA Team. 
• Identifies the estimated cost for conduct of the TRA. 



U.S. DOE Office of Environmental Management  March 2008 
TRA/TMP Process Guide  Page 21 of 48 
   

 

 

• Provides a milestone and deliverables schedule. 
While the structure of each TRA Plan is the same, the content is specifically tailored for each project. The 
TRA Plan helps the TRA Team coordinate activities during the assessment.  

See Attachment A for additional information regarding the format of the TRA Plan. 

 
3.4.2  Documentation for Review 

An important aspect of planning the TRA is the advanced review of critical documentation.  The Contractor 
Liaison is responsible for coordinating the identification and distribution of critical documentation.  To the 
maximum extent possible, the critical documentation should be distributed to Team Members (via the DOE 
Liaison) at least 4 weeks prior to the scheduled assessment.  Submission of the critical documentation is 
expected to be as an entire package and represent a ‘current state’ of development.   

The critical documentation pertinent to a TRA varies but generally includes: design reports, technology 
reports, technology bases documents, value engineering studies, technology alternatives studies, relevant 
regulatory information, and DOE or program reference documents. 

 
3.4.3  Onsite Meeting Facilities, Resources and Logistics 

Prior to the onsite assessment, the Team Leader, DOE Liaison and the Contractor Liaison discuss the 
facilities and equipment needed during the conduct of the TRA. Typical considerations regarding onsite 
meeting facilities,, resources and logistics are: 

• Conference Room in un-cleared area or in area accessible to un-cleared team members with 
cleared team member escorts, if necessary.  

• Office space, two (2) additional offices for small group discussions (accessible to un-cleared team 
members with cleared team member escorts if necessary).  

• Teleconference capability.  

• Computer with printing capabilities, Microsoft Word and PowerPoint installed.  

• Telephone, internet and Fax access.  

• Define site/project clearance requirements for personnel related equipment such as government 
and non-government owned laptop computers.  

• Process site badge(s) as necessary.  

• Identify security information for site visit.  

• Identify personnel to conduct classification reviews of documentation generated during the review.  

• Define training required by Team Members for access to facilities. 

The Contractor Liaison ensures that the requested resources are readily available at the start of the onsite 
assessment.  Additional resources identified after the start of Assessment Activities are communicated to 
the Contractor Liaison by the Team Leader.  Proper planning should eliminate the need for additional 
resources; however, the expectation is that the Contractor Liaison will respond promptly to any additional 
resource requests. 
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Table 6  Implementation Tips for Assessment Planning 

Planning 

• Define the assessment scope clearly and concisely.  The definition should describe what is within 
the scope of the assessment and what is not in the scope of the assessment. 

• Up-front review of documents by the Review Team will streamline initial meetings (e.g., Kick-
Off meeting) by reducing the need for overviews. 

• Early in the assessment, address how responses to assessment criteria and the associated bases 
will be reported and tracked. 

Team Selection  

• Team members should be independent of any corporate accountability or responsibilities for 
managing the technology being assessed. 

• Team members should be free of any conflict-of-interest with respect to potential benefit due to 
recommendations identified during the assessment  

• The Team Leader should have demonstrated ability regarding preparation, scheduling, 
organization and execution of assessment team activities. 

• Industrial experts (for technologies that are industrial in size and therefore different than many of 
the Laboratory technologies) and experts from other laboratories with similar technologies should 
be considered. 

• Ensure that there are firm commitments from the team members and/or identify any conflicts 
early. 

• Allow time and funding for the acquisition of team members through contracts. 

• Team size will be dictated by project complexity and size and reviewer expertise.  There should 
be at least 1 assessor with expertise in each major technical area of the project. 

Team Readiness 

• Conduct team building activities early in the TRA process to improve interactions and 
communications. 

• Establish team communication guides early, i.e. status calls, distribution lists. 
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3.5  Assessment Execution 

The steps in conducting a TRA are summarized below.  These steps are illustrated in the Technology 
Readiness Assessment Process Diagram in Figure 3, and additional information regarding the major steps is 
provided in the sections that follow. 
 
1. The TRA Team Leader and the DOE Liaison conduct a Kick-Off Meeting at the assessment site 

location.  

2. The Contractor provides briefings and conducts tours of site facilities applicable to the development of 
the technology being assessed. 

3. Based on the process descriptions, the Team finalizes the list of CTEs.  

4. The Team reviews pertinent documentation and applies the TRL assessment criteria to determine the 
TRL for each CTE.  The documented bases for the criteria scoring are recorded during the meeting.  
To aid in review of TRL determinations, each Team Member maintains adequate notes from their 
information-gathering activities. 

5. Team members conduct due diligence reviews of the TRL determinations via detailed document 
reviews to ensure that the bases for the scoring are fully supported in the appropriate technical reports.  
TRL determinations are finalized after the due diligence review. 

6. The Team Leader is responsible for keeping the Federal Project Director and EM-20 informed of the 
progress of the TRA and TRL determinations as they are identified.  This may include periodic 
meetings during the onsite assessment period.  The frequency and formality of these updates is 
dependent on the length of the assessment period. 

7. The Team prepares the initial draft TRA Report.   

8. The Team reviews the draft TRA Report to ensure the report is clear, concise and within the scope of 
the assessment. 

9. The DOE Liaison and Contractor perform a factual accuracy review of the draft TRA Report.  Then, 
the Team revises the draft report as needed based on the factual accuracy review. 

10. The Contractor initiates development of the TMP based on the draft TRA report. 

11. The revised draft TRA report is submitted to the Federal Project Director, EM-20, and, DOE-EM 
management (if DOE EM was the TRA Requester) for review.  The Team revises the TRA Report 
based on comments received and approves the final report. 

12. The final TRA report is distributed to the Federal Project Director, EM-20, and DOE-EM 
management. 

13. The Team Leader conducts a Close-Out Meeting with Federal Project Director, EM-20, and DOE-EM 
management on the determined TRLs, their bases, and needs identified to mature the technology. 

14. Table 7 provides a listing of implementation tips for Assessment Execution. 

 

3.5.1  Kick-Off Meeting 

The Kick-Off Meeting marks the start of Assessment activities.  The purpose of the Kick-Off Meeting is to 
1) introduce the TRA Team and key project personnel, 2) review the primary objective of the TRA and the 
identified assessment criteria, 3) convey the logistics for TRA activities, and 4) begin the TRA assessment.  
The Federal Project Director and the DOE Liaison are responsible for the Kick-Off Meeting.  Attendance is 
usually limited to the Team Members, DOE EM-20, TRA Requestor, Contractor Liaison, and Contractor 
personnel. 
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At the Kick-Off Meeting, briefings are presented by EM-20 and Federal Project Director.  EM-20 should 
brief the TRA team to describe 1) related technology experience elsewhere in the DOE complex and 
ongoing related technology maturation efforts and 2) how the TRA/TMP results will be used in specific 
future EM decisions.  Contractor personnel provide an overview of the technology and its development 
status.  Briefings will be in the form of formal presentations to the Team using support materials such as 
view graphs, charts, drawings, or photos.  Presentations should allow for questions and answers within the 
allotted time.  Detailed information should be transmitted via supplemental handouts.  The Team is the 
primary audience for the presentations, but other individuals may attend, particularly if their presence 
would be advantageous in answering questions from the Team.  When the agenda calls for discussion time, 
or at the conclusion of a particular topic presentation, a more informal round-table format is appropriate. 
These presentations should also address questions submitted by the Team in advance. Pre-existing 
presentations may be utilized if still current.  
 
A sample Kick-Off meeting agenda is provided in Attachment C.  As shown in Attachment C, a tour of the 
facilities should be included if this information will aid the Team’s understanding of the project and/or 
technology being reviewed. 

3.5.2  Critical Technology Elements (CTE) Identification 

The following is the definition of a CTE as provided by DoD Technology Readiness Assessment (TRA) 
Deskbook, May 2005: 

A technology element is “critical” if the systems being acquired depend on the 
technology element to meet operational requirements (with acceptable 
development cost, and schedule and with acceptable production and operations 
costs) and if the technology element or its application is either new or novel.  
Said another way, an element that is new or novel or being used in a new or 
novel way is critical if it is necessary to achieve the successful development of a 
system, its acquisition, or its operational utility. 

CTE identification is fundamental to the TRA process.  The TRA Team is responsible for identifying and 
documenting CTEs.  Early in TRA planning, the Team Leader requests that the Contractor Liaison compile 
a list of technology elements.  This listing should be based on a comprehensive review of the project’s 
established work breakdown structure and process flowsheets.  The Team then determines the CTEs using 
a 2-step process, which utilizes two sets of questions to evaluate each technology element.  The questions 
are provided in Attachment B.  A technology element must have a positive response to at least one question 
in each question set for a determination as a CTE.   

Team discussions should be utilized to resolve any disagreements between Team Members on CTE 
determinations.  If consensus cannot be reached, the Team Leader makes the CTE determination.  Also, the 
Federal Project Director has the discretion to add CTEs to the listing generated by the Team.   

 
3.5.3  Technology Readiness Level Assessment 

A modified version of the DoD TRL Calculator has been used extensively during the conduct of DOE-EM 
TRAs.  The TRL Calculator is a two-step process.  First, a set of top-level questions (Table D1 of 
Attachment D) is used to determine the anticipated TRL.  The anticipated TRL is determined from the 
question with the first “yes” answer.  Second, evaluation of the detailed questions (Tables D2 through D7 
of Attachment D) is started one level below the anticipated TRL.  To attain a specific TRL, the CTE must 
receive a “yes” response to all questions at the TRL level.  If it is determined from the detailed questions 
that the technology has not attained the maturity of the starting level, then the next levels down are 
evaluated in turn until the TRL is determined.   

TRLs are documented within the TRA Report.  As a minimum, the TRL should be expressed numerically 
and described in text.  Additionally, the basis for the TRL determination should be clearly and concisely 
documented. 
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3.5.4  Due Diligence Reviews 

Following the initial TRL determination, individual Team Members conduct due diligence reviews by 
detailed study of reference documents and, if needed, by personal interviews.  Even though some 
Contractor personnel provide presentations to the Team as a whole, individual reviewers may be assigned 
responsibility for analyzing and assessing assigned CTE TRLs and providing a written report of their TRL 
determination and supporting basis.  To improve efficiency during the interview process, breakout sessions 
should be scheduled to allow non-related interviews to be held concurrently.  To the extent possible, more 
than one Team Member should be present for all interview sessions. 

As interviews and document reviews are completed, the details of the review should be documented.  The 
information collected should provide the Team the ability at a later date to understand the CTE, responses 
to TRL criteria, the TRL determination, and the associated bases. 

3.5.5  TRA Report 

The purpose of the report is to document a description of the process used to conduct the TRA and a 
comprehensive explanation of the assessed TRL for each CTE.  The Team Leader is responsible for 
coordinating the report preparation with detailed input from Team Members.  See Attachment F for the 
format of the report.  The report is divided into sections that may be assigned to individual Team Members.  
The Team Leader compiles an initial draft of the report.  A designated editor (not a Team Member) will 
review the draft report for consistency in writing style and format without changing content.  The draft 
report will then be provided to the Review Team for a final review.  It will also go to the Federal Project 
Director and Contractor for a factual accuracy check as described in Section 3.5.6.  To expedite the 
schedule, these two reviews are often accomplished in parallel.  Comments will be resolved by the Team 
and incorporated by the editor.  The Team Leader will issue the revised draft report to the Federal Project 
Director, EM-20, and DOE-EM management.  Comments will be provided to the Team Leader for 
incorporation into the final TRA report.  The Team Leader will enlist Team members to assist in comment 
resolution as needed.  After these comments have been addressed, the Team will review and approve the 
final TRA report.   

Lessons learned that benefit future TRAs and/or technology development projects may be identified during 
the conduct of a TRA.  These lessons learned should be documented within the TRA Report or they may be 
documented in a separate document.  In the case of a separate lessons learned document, the TRA report 
should be referenced within the document and the document should be filed with the TRA report.  

3.5.6  Factual Accuracy 

The Federal Project Director and Contractor conduct a factual accuracy review of material presented in the 
draft report.  The purpose of the factual accuracy review is to identify any items of fact that are inaccurate.  
Factual accuracy reviews do not include challenging the TRL scores and technical issues identified by the 
Team Members. However, the Team will correct errors in fact that may result in a change in TRL scores or 
identified technical issues.   

3.5.7  Close-Out Meeting 

The Close-Out Meeting, conducted after completion of the final TRA report, marks the end of Assessment 
activities.  The Team Leader is responsible for presenting the results of the assessment at the Close-Out 
Meeting.  The purpose of the Close-Out Meeting is to brief the Federal Project Director, EM-20, and DOE-
EM management on TRL determinations and associated bases.  A sample Close-Out Meeting agenda is 
provided as Attachment G. 
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The Team Leader or individual Team Members assigned to each CTE should make informal presentations 
that describe the assessment results relative to TRL determinations and highlight those CTEs that do not 
meet the maturity expectations.  The Team will respond to any questions raised by the DOE EM-20, the 
Federal Project Director or the Contractor.  Copies of materials presented at the Close-Out Meeting are 
usually made available to meeting attendees.  The Close-out meeting may also include a briefing by the 
Federal Project Director or Contractor on their path forward for preparing a Technology Maturation Plan, if 
needed. 
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Table 7  Implementation Tips for Assessment Execution 

Status Meetings 

• Maintain a regular form of communication between the Team and the Project such that neither is 
caught off guard by new information.  Typically this is a daily meeting during assessment 
activities. 

Issue Capture and Resolution 

• A database or table format is recommended to capture the technology elements assessed, 
responses to assessment criteria and determined TRLs to facilitate the review and track open 
items. 

• A standard form for capturing information should be used. Standard items should include: name, 
e-mail, phone number, technology element, document identification, specific criteria, response, 
and follow-up items. 

• The Team should have a process for handling differences in professional opinions. 

Report Preparation 

• Include a technical editor as a resource to the team to help in finalizing reports. 

• Build the assessment report as the review progresses rather than waiting until the assessment 
activities are complete. 

Comment Resolution 

• Reviewers are responsible for resolving comments within their assigned technology expertise. 

• The Team Leader resolves comments that are not specific to a particular technology area. 

• Team Members may document non-resolvable differences of opinion in a “minority report”. 

Report Distribution / Approval / Closeout 

• The Team Leader should establish the distribution list for the report early in the assessment. 
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4.0  TECHNOLOGY MATURATION PLAN 
 

4.1  Process Overview 

The purpose of the TMP is to describe planned technology development and engineering activities to 
mature CTEs that did not receive a TRL of 6 or higher.  The TMP should provide the relationship between 
the planned technology development and the status of the project, particularly any upcoming Critical 
Decisions.  In a very limited number of instances, the Federal Project Director may be of the opinion that a 
CTE receiving a TRL of 5 already has a maturation plan that is well understood, planned, scheduled for 
timely completion, and adequately funded.  In this case, the TMP should reflect the opinion of the Federal 
Project Director and a TMP briefing should be conducted as part of Critical Decision.   

4.2  TMP Preparation 

The major steps in preparing a TMP are summarized below and are illustrated in the Technology Readiness 
Assessment Process Flowchart (Figure 3). 

1. The Contractor prepares the draft Technology Maturation Plan.  Additional information on the 
desired content of the plan is provided below and in Attachment G. 

2. The Contractor provides the draft report to the TRA Team, Federal Project Director and EM-20 
for review.  To expedite the schedule, these three reviews are often accomplished in parallel.  The 
reviews verify 1) responsiveness to gaps identified in the draft TRA, 2) reasonableness of the 
proposed approach, and 3) reasonableness of the proposed schedule and costs associated with 
technology maturation requirements. 

3. As applicable, the Contractor resolves review comments, revises the TMP, and forwards the 
revised TMP to the Federal Project Director. 

4. The Federal Project Director approves and distributes the final report to the Contractor, DOE EM-
20, and the DOE-EM management. 

5. The Federal Project Director incorporates TMP details into project risk management plan and 
forwards the revised project risk management plan to EM-20 for review. 

 

As described in Attachment G, the TMP should summarize any previous Independent Technical Reviews, 
other technical assessments, and any previous TRAs that may have contributed to the need for the TMP. 
This summary should include the TRLs for each CTE as documented in the latest TRA.  Previous 
technology development activities that brought the technology to its current state of readiness should be 
described.  Also, ongoing technology development must be included because completion of this ongoing 
work will define the starting point for the TMP.  The TMP should describe the approach used in defining 
the additional, required technology development activities that will be conducted.  Approaches may include 
evaluating incomplete criteria in the TRL calculator, risk assessments, and value engineering.   

In preparing the TMP for relatively mature technologies, TRA results should be evaluated using a risk 
evaluation and value engineering approach.  Figure 4 provides a diagram of the technology maturation 
planning process.  An identified technology readiness issue (or technology need) is evaluated using the 
systems engineering functions and requirements analysis.  Then, a first order risk evaluation is conducted to 
determine whether the current path can be followed with negligible risk or if alternatives (current path with 
modifications or a new system) should be pursued.  A more detailed, second order risk evaluation is 
conducted to determine if the modifications or new system alternatives have sufficient payoff to be 
incorporated into the TMP. 



U.S. DOE Office of Environmental Management  March 2008 
TRA/TMP Process Guide  Page 29 of 48 
   

 

 

In describing the required technology development activities, specific maturation plans must be prepared 
for each CTE assessed at less than TRL 6. The plans for each CTE must include: 

o Key Technology Addressed 
o Objective 
o Current State of Art 
o Technology Development Approach 
o Scope 
o Schedule 
o Budget 

 
The high-level schedule and budget (including the total maturation costs) that incorporate the major 
technology development activities for each CTE must be provided.  Any major decision points such as 
proceeding with versus abandoning the current technology or selection of a backup technology, should be 
included in the schedule.  More detailed schedules will be prepared for executing and managing the work.   
   

4.3  TMP Execution  

After the TMP has been approved, the Contractor will prepare detailed test plans to conduct the technology 
development activities described in the TMP.  These test plans will define the test objectives, relevant 
environment (stimulant versus actual waste), the scale of the planned tests, and performance targets (or 
success criteria) for the tests.  Then, more detailed cost and schedule estimates will be prepared by the 
Contractor to support preparation of a Baseline Change Proposal (BCP), if needed.  The Federal Project 
Director will approve any needed BCPs.   
 
The contractor may conduct the technology development in house or work with DOE to select a technology 
developer by open procurements to industry, solicitations from EM-20, identification of national 
laboratories with appropriate expertise, etc.  Schedule status will be maintained by the contractor based on 
periodic updates from the technology development performer.  Any significant changes in scope and 
schedule will require formal change control by the contractor and DOE organization providing the funding. 
 
Technical reports will be written as major technology development tasks are completed.  A Final Technical 
Report will be prepared when all of the technology development tasks in the TMP have been completed as 
required by the TRL 6 criteria.      
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Figure 4  Technology Maturation Planning Process 

 
 

 
5.0  ATTACHMENTS 
 
Attachment A, TRA Plan 
Attachment B, CTE Identification Criteria 
Attachment C, Kick-Off Meeting Agenda  
Attachment D, TRL Assessment Criteria 
Attachment E, TRA Report Format 
Attachment F, Close-Out Meeting Agenda 
Attachment G, Technology Maturation Plan Format 
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Attachment A, TRA Plan 
 (Page 1 of 3) 

 
1.0 INTRODUCTION 

Briefly state who requested the TRA, what organization is responsible for conducting the TRA, 
and what technology is to be assessed. State where the technology is being developed (i.e., facility, 
site).    
 

2.0 PURPOSE 

Briefly state the objective of the TRA.  Specifically, state how the customer will use the results 
from the TRA.  Additionally, state any other drivers for conduct of the TRA (e.g., Critical Decision 
milestone support, technology downselect support). 
 

3.0 TECHNOLOGY BACKGROUND 

Provide a general description of the technology and the project supported by the technology.  The 
description should include details regarding the function that the technology accomplishes for the 
project and a brief summary of status of the technology development.  Additionally, summarize the 
results of any previous TRAs conducted on the technology. 
 

4.0 TRA Team 
Include a table that lists the position, title, name and area of expertise of each TRA Team Member. 

Position Title Company Name Area of 
Expertise 

Team Leader Person 1 Title Person 1 company Person 1 name Person 1 
expertise 

Team Member Person 2 Title Person 2 company Person 2 name Person 2 
expertise 

Team Member Person 3 Title Person 3 company Person 3 name Person 3 
expertise 

Team Member Person 4 Title Person 4 company Person 4 name Person 4 
expertise 

 
5.0 TRA ESTIMATED SCHEDULE 

Task Number Projected Duration Task Description 

1 6 weeks Establish TRA Team 

2 4 weeks Distribute critical documents to Team 

3 4 weeks Conduct onsite assessment activities 

4 4 weeks Draft TRA Report 

5 4 weeks Issue Final Report 

 

6.0 TRA ESTIMATED COST 

Provide an estimate of the total man-hours and associated cost for conduct of the TRA.  
Additionally, state the organization responsible for funding the TRA. 
  

7.0 DEFINITIONS 

 
8.0 REFERENCES 
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Attachment B, Critical Technology Elements (CTE) Identification Criteria 
 
 
A CTE is identified if there is at least one positive response for each set of criteria 
 
 
 

Set 1 - Criteria Yes No 

• Does the technology directly impact a functional requirement of the 
process or facility? 

  

• Do limitations in the understanding of the technology result in a 
potential schedule risk, i.e., the technology may not be ready for 
insertion when required? 

  

• Do limitations in the understanding of the technology result in a 
potential cost risk, i.e., the technology may cause significant cost 
overruns? 

  

• Are there uncertainties in the definition of the end state 
requirements for this technology? 

  

 
 
 
 
 

Set 2 - Criteria Yes No 

• Is the technology new or novel?   

• Is the technology modified?   

• Has the technology been repackaged so a new relevant environment 
is realized? 

  

• Is the technology expected to operate in an environment and/or 
achieve performance beyond its original design intention or 
demonstrated capability? 
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Attachment C, Kick-Off Meeting Agenda 
 

Topic Presenter 

Review Team and Field Office Introductions Team Leader and Field Office 
Representative or Contractor 
Liaison 

Purpose of Assessment Team Leader 

Scope of Assessment Team Leader 

TRA Process Overview Team Leader 

  

Technology overview and status Field Office Representative or 
Contractor Liaison 

Site tour (as needed) Field Office Representative or 
Contractor Liaison 

Begin assessment process Team  
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Attachment D, Technology Readiness Level Assessment Criteria 
 

Table D1.  Top Level Questions for Determining Anticipated TRL 
Top-Level Question Yes/No If Yes, Then   

Basis and Supporting Documentation 

TRL 9 

Has the actual equipment/process 
successfully operated in the full 
operational environment (hot 
operations)?  

  

TRL 8 

Has the actual equipment/process 
successfully operated in a limited 
operational environment (hot 
commissioning)? 

  

TRL 7 

Has the actual equipment/process 
successfully operated in the relevant 
operational environment (cold 
commissioning)? 

  

TRL 6 

Has prototypical engineering scale 
equipment/process testing been 
demonstrated in a relevant 
environment? 

  

TRL 5 
Has bench-scale equipment/process 
testing been demonstrated in a 
relevant environment? 

  

TRL 4 

Has laboratory-scale testing of 
similar equipment systems been 
completed in a simulated 
environment?   

  

TRL 3 

Has equipment and process analysis 
and proof of concept been 
demonstrated in a simulated 
environment? 

  

TRL 2 Has an equipment and process 
concept been formulated? 

  

TRL 1 
Have the basic process technology 
process principles been observed and 
reported?  

  

 



U.S. DOE Office of Environmental Management  March 2008 
TRA/TMP Process Guide  Page 35 of 48 
   
 

 

Attachment D, Technology Readiness Level Assessment Criteria (continued) 
 

Table D.2.  TRL 1 Questions for Critical Technical Element 
 

T/P/M Y/N Criteria Basis and Supporting Documentation  
T  1. "Back of envelope" environment  
T  2. Physical laws and assumptions used 

in new technologies defined 
 

T  3. Paper studies confirm basic 
principles 

 

P  4. Initial scientific observations 
reported in journals/conference 
proceedings/technical reports. 

 

T  5. Basic scientific principles observed 
and understood. 

 

P  6. Know who cares about the 
technology, e.g., sponsor, funding 
source, etc. 

 

T  7. Research hypothesis formulated  
T  8. Basic characterization data exists  
P  9. Know who would perform research 

and where it would be done 
 

T-Technology, technical aspects; M-Manufacturing and quality; P-Programmatic, customer focus, documentation 
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Attachment D, Technology Readiness Level Assessment Criteria (continued) 
 

Table D.3.  TRL 2 Questions for Critical Technical Elements 
 

T/P/M Y/N Criteria Basis and Supporting Documentation 
P  1. Customer identified  
T  2. Potential system or components have 

been identified 
 

T  3. Paper studies show that application is 
feasible 

 

P  4. Know what program the technology 
would support 

 

T  5. An apparent theoretical or empirical 
design solution identified 

 

T  6. Basic elements of technology have 
been identified 

 

T  7. Desktop environment (paper studies)  
T  8. Components of technology have 

been partially characterized 
 

T  9. Performance predictions made for 
each element 

 

P  10. Customer expresses interest in the 
application 

 

T  11. Initial analysis shows what major 
functions need to be done 

 

T  12. Modeling & Simulation only used to 
verify physical principles 

 

P  13. System architecture defined in terms 
of major functions to be performed 

 

T  14. Rigorous analytical studies confirm 
basic principles 

 

P  15. Analytical studies reported in 
scientific journals/conference 
proceedings/technical reports. 

 

T  16. Individual parts of the technology 
work (No real attempt at integration) 

 

T  17. Know what output devices are 
available 

 

P  18. Preliminary strategy to obtain TRL 
Level 6 developed (e.g. scope, 
schedule, cost)  

 

P  19. Know capabilities and limitations of 
researchers and research facilities 

 

T  20. The scope and scale of the waste 
problem has been determined 

 

T  21. Know what experiments are required 
(research approach) 

 

P  22. Qualitative idea of risk areas (cost, 
schedule, performance) 

 

T-Technology, technical aspects; M-Manufacturing and quality; P-Programmatic, customer focus, documentation 
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Attachment D, Technology Readiness Level Assessment Criteria (continued) 
 

Table D.4.  TRL 3 Questions for Critical Technical Elements 
 

T/P/M Y/N Criteria Basis and Supporting Documentation 
T  1. Academic (basic science) environment  
P  2. Some key process and safety 

requirements are identified  
 

T  3. Predictions of elements of technology 
capability validated by analytical 
studies 

 

P  4. The basic science has been validated at 
the laboratory scale 

 

T  5. Science known to extent that 
mathematical and/or computer models 
and simulations are possible 

 

P  6. Preliminary system performance 
characteristics and measures have been 
identified and estimated 

 

T  7. Predictions of elements of technology 
capability validated by Modeling and 
Simulation (M&S) 

 

M  8. No system components, just basic 
laboratory research equipment to 
verify physical principles 

 

T  9. Laboratory experiments verify 
feasibility of application 

 

T  10. Predictions of elements of technology 
capability validated by laboratory 
experiments 

 

P  11. Customer representative identified to 
work with development team 

 

P  12. Customer participates in requirements 
generation 

 

P  13. Requirements tracking system defined 
to manage requirements creep 

 

T  14. Key process parameters/variables and 
associated hazards have begun to be 
identified. 

 

M  15. Design techniques have been 
identified/developed  

 

T  16. Paper studies indicate that system 
components ought to work together 

 

P  17. Customer identifies  technology need 
date. 

 

T  18. Performance metrics for the system 
are established (What must it do) 

 

P  19. Scaling studies have been started  
M  20. Current manufacturability concepts 

assessed 
 

M  21. Sources of key components for 
laboratory testing identified 

 

T  22. Scientific feasibility fully 
demonstrated 

 

T-Technology, technical aspects; M-Manufacturing and quality; P-Programmatic, customer focus, documentation 
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Attachment D, Technology Readiness Level Assessment Criteria (continued) 
 

Table D.4.  TRL 3 Questions for Critical Technical Elements (Continued) 
 

T/P/M Y/N Criteria Basis and Supporting Documentation 
T  23. Analysis of present state of the art 

shows that technology fills a need 
 

P  24. Risk areas identified in general terms  
P  25. Risk mitigation strategies identified  
P  26. Rudimentary best value analysis 

performed for operations 
 

T  27. Key physical and chemical properties 
have been characterized for a number 
of waste samples  

 

T  28. A simulant has been developed that 
approximates key waste properties 

 

T  29. Laboratory scale tests on a simulant 
have been completed  

 

T  30. Specific waste(s) and waste site(s) has 
(have) been defined 

 

T  31. The individual system components 
have been tested at the laboratory scale 

 

T-Technology, technical aspects; M-Manufacturing and quality; P-Programmatic, customer focus, documentation 
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Attachment D, Technology Readiness Level Assessment Criteria (continued) 
 

Table D.5.  TRL 4 Questions for Critical Technical Elements 
 

T/P/M Y/N Criteria Basis and Supporting Documentation 
T  1. Key process variables/parameters 

been fully identified and 
preliminary hazard evaluations 
have been performed. 

 

M  2. Laboratory components tested are 
surrogates for system components 

 

T  3. Individual components tested in 
laboratory/ or by supplier  

 

T  4. Subsystems composed of multiple 
components tested at lab scale 
using simulants 

 

T  5. Modeling & Simulation used to 
simulate some components and 
interfaces between components 

 

P  6. Overall system requirements for 
end user's application are known 

 

T  7. Overall system requirements for 
end user's application are 
documented 

 

P  8. System performance metrics 
measuring requirements have been 
established 

 

P  9. Laboratory testing requirements 
derived from system requirements 
are established 

 

M  10. Available components assembled 
into laboratory scale system 

 

T  11. Laboratory experiments with 
available components show that 
they work together  

 

T  12. Analysis completed to establish 
component compatibility (Do 
components work together) 

 

P  13. Science and Technology 
Demonstration exit criteria 
established (S&T targets 
understood, documented, and agreed 
to by sponsor) 

 

T  14. Technology demonstrates basic 
functionality in simulated 
environment 

 

M  15. Scalable technology prototypes have 
been produced (Can components be 
made bigger than lab scale) 

 

T-Technology, technical aspects; M-Manufacturing and quality; P-Programmatic, customer focus, documentation 
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Attachment D, Technology Readiness Level Assessment Criteria (continued) 
 

Table D.5.  TRL 4 Questions for Critical Technical Elements (Continued) 
 

T/P/M Y/N Criteria Basis and Supporting Documentation 
P  16. Draft conceptual designs have been 

documented (system description, 
process flow diagrams, general 
arrangement drawings, and material 
balance) 

 

M  17. Equipment scale-up relationships 
are understood/accounted for in 
technology development program 

 

T  18. Controlled laboratory environment 
used in testing 

 

P  19. Initial cost drivers identified  
M  20. Integration studies have been started  
P  21. Formal risk management program 

initiated 
 

M  22. Key manufacturing processes for 
equipment systems identified 

 

P  23. Scaling documents and designs of 
technology have been completed 

 

M  24. Key manufacturing processes 
assessed in laboratory 

 

P/T  25. Functional process description 
developed. (Systems/subsystems 
identified) 

 

T  26. Low fidelity technology “system” 
integration and engineering 
completed in a lab environment  

 

M  27. Mitigation strategies identified to 
address manufacturability/ 
producibility shortfalls 

 

T  28. Key physical and chemical 
properties have been characterized 
for a range of wastes 

 

T  29. A limited number of simulants have 
been developed that approximate the 
range of waste properties 

 

T  30. Laboratory-scale tests on a limited 
range of simulants and real waste 
have been completed 

 

T  31. Process/parameter limits and safety 
control strategies are being explored 

 

T  32. Test plan documents for 
prototypical lab- scale tests 
completed 

 

P  33. Technology availability dates 
established 

 

T-Technology, technical aspects; M-Manufacturing and quality; P-Programmatic, customer focus, documentation 
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Table D.6.  TRL 5 Questions for Critical Technical Elements 
 

T/P/M Y/N Criteria Basis and Supporting Documentation 
T  1. The relationships between major 

system and sub-system parameters 
are understood on a laboratory scale. 

 

T  2. Plant size components available for 
testing 

 

T  3. System interface requirements 
known (How would system be 
integrated into the plant?) 

 

P  4. Preliminary design engineering 
begins 

 

T  5. Requirements for technology 
verification established 

 

T  6. Interfaces between 
components/subsystems in testing 
are realistic (bench top with realistic 
interfaces) 

 

M  7. Prototypes of equipment system 
components have been created 
(know how to make equipment) 

 

M  8. Tooling and machines demonstrated 
in lab for new manufacturing 
processes to make component 

 

T  9. High fidelity lab integration of 
system completed, ready for test in 
relevant environments 

 

M  10. Manufacturing techniques have been 
defined to the point where largest 
problems defined 

 

T  11. Lab-scale, similar system tested 
with range of simulants 

 

T  12. Fidelity of system mock-up 
improves from laboratory to bench-
scale testing 

 

M  13. Availability and reliability (RAMI) 
target levels identified 

 

M  14. Some special purpose components 
combined with available laboratory 
components for testing 

 

P  15. Three dimensional drawings and 
P&IDs for the prototypical 
engineering-scale test facility have 
been prepared 

 

T  16. Laboratory environment for testing 
modified to approximate operational 
environment 

 

T  17. Component integration issues and 
requirements identified 

 

P  18. Detailed design drawings have been 
completed to support specification 
of engineering-scale testing system 

 

T-Technology, technical aspects; M-Manufacturing and quality; P-Programmatic, customer focus, documentation 
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Table D.6.  TRL 5 Questions for Critical Technical Elements (continued) 
 

T/P/M Y/N Criteria Basis and Supporting Documentation 
T  19. Requirements definition with 

performance thresholds and 
objectives established for final plant 
design 

 

P  20. Preliminary technology feasibility 
engineering report completed 

 

T  21. Integration of modules/functions 
demonstrated in a laboratory/bench-
scale environment 

 

T  22. Formal control of all components to 
be used in final prototypical test 
system 

 

P  23. Configuration management plan in 
place 

 

T  24. The range of all relevant physical 
and chemical properties has been 
determined (to the extent possible) 

 

T  25. Simulants have been developed that 
cover the full range of waste 
properties 

 

T  26. Testing has verified that the 
properties/performance of the 
simulants match the 
properties/performance of the actual 
wastes  

 

T  27. Laboratory-scale tests on the full 
range of simulants using a 
prototypical system have been 
completed 

 

T  28. Laboratory-scale tests on a limited 
range of real wastes using a 
prototypical system have been 
completed 

 

T  29. Test results for simulants and real 
waste are consistent 

 

T  30. Laboratory to engineering scale 
scale-up issues are understood and 
resolved    

 

T  31. Limits for all process 
variables/parameters and safety 
controls are being refined 

 

P  32. Test plan for prototypical lab-scale 
tests executed – results validate 
design 

 

P  33. Test plan documents for 
prototypical engineering-scale tests 
completed 

 

P  34. Risk management plan documented  
T-Technology, technical aspects; M-Manufacturing and quality; P-Programmatic, customer focus, documentation 
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Table D.7.  TRL 6 Questions for Critical Technical Elements 
 

T/P/M Y/N Criteria Basis and Supporting Documentation 
T  1. The relationships between system 

and sub-system parameters are 
understood at engineering scale 
allowing process/design variations 
and tradeoffs to be evaluated.  

 

M  2. Availability and reliability (RAMI) 
levels established 

 

P  3. Preliminary  design drawings for 
final plant system are  complete 

 

T  4. Operating environment for final 
system known 

 

P  5. Collection of actual maintainability, 
reliability, and supportability data 
has been started 

 

P  6. Performance Baseline (including 
total project cost, schedule, and 
scope) has been completed  

 

T  7. Operating limits for components 
determined (from design, safety and 
environmental compliance)  

 

P  8. Operational requirements document 
available 

 

P  9. Off-normal operating responses 
determined for engineering scale 
system 

 

T  10. System technical interfaces defined  
T  11. Component integration 

demonstrated at an engineering 
scale 

 

P  12. Scaling issues that remain are 
identified and understood. 
Supporting analysis is complete 

 

P  13. Analysis of project timing ensures 
technology will be available when 
required 

 

P  14. Have established an interface 
control process 

 

P  15. Acquisition program milestones 
established for start of final design 
(CD-2) 

 

M  16. Critical manufacturing processes 
prototyped 

 

M  17. Most pre-production hardware is 
available to support fabrication of 
the system 

 

T  18. Engineering feasibility fully 
demonstrated (e.g. would it work) 

 

T-Technology, technical aspects; M-Manufacturing and quality; P-Programmatic, customer focus, documentation 
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Table D.7.  TRL 6 Questions for Critical Technical Elements (continued) 
 

T/P/M Y/N Criteria Basis and Supporting Documentation 
M  19. Materials, process, design, and 

integration methods have been 
employed (e.g. can design be 
produced?)  

 

P  20. Technology ”system” design 
specification complete and ready for 
detailed design  

 

M  21. Components are functionally 
compatible with operational system 

 

T  22. Engineering-scale system is high-
fidelity functional prototype of 
operational system 

 

P  23. Formal configuration management 
program defined to control change 
process 

 

M  24. Integration demonstrations have 
been completed (e.g. construction of 
testing system) 

 

P  25. Final Technical Report on 
Technology completed 

 

M  26. Process and tooling are mature to 
support fabrication of 
components/system 

 

T  27. Engineering-scale tests on the full 
range of simulants using a 
prototypical system have been 
completed 

 

T  28. Engineering to full-scale scale-up 
issues are understood and resolved   

 

T  29. Laboratory and engineering-scale 
experiments are consistent  

 

T  30. Limits for all process 
variables/parameters and safety 
controls are defined 

 

T  31. Plan for engineering-scale testing 
executed - results validate design 

 

M  32. Production demonstrations are 
complete (at least one time) 

 

T-Technology, technical aspects; M-Manufacturing and quality; P-Programmatic, customer focus, documentation 
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Attachment E, TRA Report Format 
(Page 1of 1) 

 
REPORT CONTENT: 

EXECUTIVE SUMMARY 
 
Briefly state who requested the TRA, what organization was responsible for conducting the TRA, what 
technology was assessed.  Provide a summary table of the CTEs and corresponding TRLs determined 
during the review 
 
INTRODUCTION 
 
Technology Reviewed 
Provide a detailed description of the technology that was assessed. 
 
TRA Process 
Provide an overview of the approach used to conduct the TRA.  Reference applicable planning documents.  
 
RESULTS 
Provide the following for each Critical Technology Element assessed: 
 
• Function 

Describe the CTE and its function. 

• Relationship to Other Systems 
Describe how the CTE interfaces with other systems. 

• Development History and Status 
Summarize pertinent development activities that have occurred to date on the CTE. 

• Relevant Environment 
Describe relevant parameters inherent to the CTE or the function it performs. 

• Comparison of the Relevant Environment and the Demonstrated Environment 
Describe differences and similarities between the environment in which the CTE has been tested and 
the intended environment when fully operational. 

• Technology Readiness Level Determination 
State the TRL determined for the CTE and provide the basis justification for the TRL. 

• Estimated Cost/Schedule 
State the estimated cost and time requirements, with associate uncertainties, and programmatic risks 
associated with maturing each technology to the required readiness level. 

 
ATTACHMENTS 
Include the following planning documents: 

 TRA Plan 
 Supporting documentation for identification of Critical Technology Elements 
 Completed tables: 

o Top Level Questions for Determining Anticipated TRL (Attachment D Table D1) 
o TRL Questions for Critical Technical Element (Attachment D Tables D.2 through D.7) 

 List of support documentation for TRL determination 
 Technology Readiness Level Summary table 
 Team biographies 
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Attachment F, Close-Out Meeting Agenda 
 

Topic Presenter 

Purpose of Meeting Team Leader 

Presentation of TRA results 

 Summary of TRLs Recommendations 

 

 

 Conclusions 

 

Team Leader 

Responsible Team Member(s) 

 

Team Leader 

Discussion All 

Path Forward for TMP issuance Team Leader 
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Attachment G, Technology Maturation Plan Format 

 
(Note:  The TMP is a high level summary document.  It is not a collection of detailed test plans.) 
 
TABLE OF CONTENTS 
LIST OF TABLES 
LIST OF FIGURES 
ABBREVIATIONS AND ACRONYMS 
 
1.0 INTRODUCTION  

• Purpose of the Project 
Provide a brief summary of the project’s mission, status, technology(s) being deployed, etc. 

• Purpose of the Technology Maturation Plan 
Describe the objectives and content of this Technology Maturation Plan (TMP) and relate it to the 
status of the project and any upcoming Critical Decisions. 
 

2.0 TECHNOLOGY ASSESSMENTS OF THE PROJECT 
• Summary of Previous Independent Technical Reviews 

Summarize any previous Independent Technical Reviews or other technical assessments that may 
have contributed to the need for a Technology Readiness Assessment (TRA) and this TMP. 

• Summary of Previous Technology Readiness Assessment(s) 
Describe the results of previous TRAs with particular emphasis on the latest TRA that is driving 
this TMP.  Include the definition of Technology Readiness Levels as used in the TRA.  Discuss the 
Critical Technology Elements (CTEs) that were determined for the project. 

• Technology Heritage 
Summarize the previous technology development activities that brought the technology to its 
current state of readiness.  Include discussions of any full-scale plant deployments of the 
technology in similar applications.   

• Current Project Activities and Technology Maturation 
Describe ongoing technology development activities (if any) that were initiated prior to this TMP.  
Completion of these activities should define the starting point for this TMP. 

• Management of Technology Maturity 
Indicate the DOE and contractor organizations that will be responsible for managing the 
activities described in this TMP.  Include a brief discussion of key roles and responsibilities.  

 
3.0 Technology Maturation Plan 

• Development of Technology Maturation Requirements 
Describe the approach used in defining the required technology development activities that will be 
conducted as described in this TMP.  These could include evaluating incomplete criteria in the 
TRL Calculator, risk assessments, and value engineering. 

• Life-Cycle Benefit 
Briefly discuss life-cycle benefits to the project that will result from successful completion of the 
TMP technology development activities. 
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ATTACHMENT G, Technology Maturation Plan Format continued 
 
 

• Specific Technology Maturation Plans 
Maturation plans for each CTE will be described following the format below for each CTE that 
was defined in the latest TRA. 
− CTE A 

o Key Technology Addressed (Describe the function that the CTE carries out in the 
project.) 

o Objective (Succinctly state the objective of the CTE) 
o Current State of Art (Describe in one paragraph the current status of the CTE including 

the specific TRL assigned in the latest TRA.) 
o Technology Development Approach (In paragraph form, describe how the needed 

technology development work to reach TRL 6 will be performed.  This could include the 
performing organization, location, simulant versus actual waste, etc.) 

o Scope (Provide a list of the key steps to be taken in performing the work.  Include a table 
that gives milestones, performance targets, TRL achieved at milestones, and a rough 
order of magnitude cost of development.) 

− CTE B 
o Key Technology Addressed 
o Objective 
o Current State of Art 
o Technology Development Approach 
o Scope 

− CTE C (etc., as needed) 
 

4.0 TECHNOLOGY MATURITY SCHEDULE 
Provide and briefly discuss a high-level schedule of the major technology development activities for 
each CTE.  Any major decision points such as proceeding with versus abandoning the current 
technology, selection of a back-up technology, etc. should be included.  Detailed schedules should be 
given in test plans or used for status meetings during implementation.  

 
5.0 SUMMARY TECHNOLOGY MATURITY BUDGET 

Present the rough order of magnitude costs to reach TRL 6 for each major technology development 
activity for all CTEs in the project.  Include the total technology maturation costs.             

 
6.0 REFERENCES 
 
Appendix A. Crosswalk of identified in previous independent reviews and assessments (if 

applicable) 
Appendix B. Technology Readiness Level Calculator As Modified For DOE Office of 

Environmental Management 
Table 1. Technology Readiness Levels Used in this Assessment (taken from DoD) 
Table 2, etc. Table(s) for each CTE, listing of test activities, planned completion date, performance targets, 

resulting TRL level as each increment of testing is completed, and rough order of magnitude 
costs. 

Table X. Technology Maturity Budget for Project 
Figure 1. Process Flow Diagram (for technology being assessed) 
Figure 2. Technology Maturity Schedule 
Figure 3. Project Execution Strategy Diagram 
 


